

Message Text

LIMITED OFFICIAL USE

PAGE 01 MANILA 05370 01 OF 02 130659Z
ACTION TRSE-00

INFO OCT-01 EA-07 ISO-00 NEA-10 IO-13 PA-01 PRS-01
L-03 H-01 AID-05 CIAE-00 COME-00 EB-08 FRB-03
INR-07 NSAE-00 USIA-06 XMB-02 OPIC-03 SP-02
LAB-04 SIL-01 OMB-01 NSC-05 SS-15 STR-04 CEA-01
BOOK-000 (ISO) W
-----140434Z 064160 /14

P R 130639Z APR 77
FM AMEMBASSY MANILA
TO SECSTATE WASHDC PRIORITY 8278
INFO AMEMBASSY VIENTIANE

LIMITED OFFICIAL USE SECTION 1 OF 2 MANILA 5370

USADB

FOR NAC AGENCIES

E.O. 11652: ADS, DECLAS 5/12/77
TAGS: EAID, EFIN, LA
SUBJECT: ADB LOAN FOR VIENTIANE (LAOS) WATER SUPPLY;
REQUEST BY BORROWER TO CHANGE SCOPE OF PROJECT

REF: 74 MANILA 4163

SUMMARY: ADB MANAGEMENT PROPOSES ON NO OBJECTION BASIS
REVISION IN SCOPE AND REALLOCATION OF LOAN PROCEEDS OF
VIENTIANE WATER SUPPLY PROJECT TO ACCOUNT FOR COST
OVERRUN. BANK'S SHARE OF REVISED PROJECT WOULD REMAIN
UNCHANGED AT \$6.0 MILLION. USADB PLANS NO OBJECTION.

END SUMMARY.

1. ADB DOC R37-77 DESCRIBING PROPOSED PROJECT REVISION
POURCHED ADDRESSEES APRIL 12.
LIMITED OFFICIAL USE

LIMITED OFFICIAL USE

PAGE 02 MANILA 05370 01 OF 02 130659Z

2. IN APRIL 1974 ADB BOARD OF DIRECTORS APPROVED \$6.0
MILLION LOAN FOR FIRST-PHASE EXPANSION OF VIENTIANE
WATER SUPPLY SYSTEM. IN OCTOBER 1976, JAPANESE
ENGINEERING CONSULTANT FOR PROJECT WAS ASKED TO REVIEW
COST ESTIMATES AND EXAMINE FEASIBLE ALTERNATIVES FOR
REDUCING COST OVERRUN WHICH BY THEN APPEARED INEVITABLE.

ACCORDING TO CONSULTANT'S REPORT, PROJECT COST COULD REACH \$11.44 MILLION EQUIVALENT AS COMPARED WITH ORIGINAL TOTAL COST ESTIMATE OF \$7.35 MILLION. COST INCREASES ATTRIBUTED PARTLY TO INFLATION, PARTLY TO EXTENSIVE USE OF IMPORTED CONSTRUCTION PLANT AND EQUIPMENT AND DEPLOYMENT OF LARGE NUMBER OF EXPATRIATE PERSONNEL PROPOSED BY TENDERS. SUGGESTED OPTIONS FOR COST REDUCTION WERE: (A) CURTAILING (WHERE FEASIBLE) EXPENDITURES OF NEW HEADWORKS; (B) REDUCING SERVICE AREA TO BE COVERED BY NEW DISTRIBUTION SYSTEM; AND (C) DEFERRING SOME OF SERVICE RESERVOIR STORAGE CAPACITY.

3. BASED ON FOREGOING AND BORROWER'S AGREEMENT IN PRINCIPLE TO NEED FOR REVISION OF SCOPE OF CONTRACT, BANK MISSION VISITED VIENTIANE IN JAN 1977. REPRESENTATIVES OF GOVT, CONSULTANT AND BANK REACHED TENTATIVE AGREEMENT ON MODIFICATIONS TO SCOPE OF PROJECT, ALLOCATION OF LOAN PROCEEDS, AND PROJECT IMPLEMENTATION ARRANGEMENTS. PROPOSED CHANGES ARE:

(A) REDUCTION OF BOOSTER STATION CAPACITY FROM 22,000 CU.M./DAY TO 5,200 CU.M./DAY;

(B) REDUCTION OF LENGTH OF TRUNK MAINS AND DISTRIBUTION PIPELINES FROM 75 KM. TO 50 KM; AND

(C) CONSTRUCTION OF ONE SERVICE RESERVOIR OF 3,800 CU.M. CAPACITY, INSTEAD OF FOUR RESERVOIRS WITH 11,200 CU.M. CAPACITY.

LIMITED OFFICIAL USE

NNN

LIMITED OFFICIAL USE

PAGE 01 MANILA 05370 02 OF 02 130719Z
ACTION TRSE-00

INFO OCT-01 EA-07 ISO-00 NEA-10 IO-13 PA-01 PRS-01
L-03 H-01 AID-05 CIAE-00 COME-00 EB-08 FRB-03
INR-07 NSAE-00 USIA-06 XMB-02 OPIC-03 SP-02
LAB-04 SIL-01 OMB-01 NSC-05 SS-15 STR-04 CEA-01
/104 W

-----130731Z 050121 /12

P R 130639Z APR 77
FM AMEMBASSY MANILA
TO SECSTATE WASHDC PRIORITY 8279
INFO AMEMBASSY VIENTIANE

LIMITED OFFICIAL USE SECTION 2 OF 2 MANILA 5370

USADB

FOR NAC AGENCIES

4. APART FROM CHANGES SPECIFIED ABOVE, EXECUTING AGENCY, NAM POPA LAO (NPL), HAS AGREED TO OTHER COST-REDUCTION MEASURES/EFFORTS, I.E.; REDESIGN OF HEADWORKS AS PROPOSED BY CONSULTANTS; A REQUEST THAT CONSULTANT REVIEW DESIGN OF SERVICE RESERVOIR IN ORDER REDUCE COSTS; AND AN ATTEMPT TO REDUCE COST OF PIPELAYING WORKS BY NEGOTIATIONS WITH TENDERER. IF UNSUCCESSFUL IN LATTER EFFORT, NPL WILL CARRY OUT SUCH WORKS BY DIRECT LABOR. GOVT ENSURES AVAILABILITY OF NECESSARY FUNDS AND LOCAL LABOR.

5. ESTIMATED TOTAL COST OF REVISED PROJECT IS \$8.6 MILLION, OF WHICH \$6.8 MILLION FOREX. BANK SHARE IS UNCHANGED AT \$6.0 MILLION, ALLOCATED AS FOLLOWS (IN \$ MILLIONS): CONSTRUCTION OF RIVER INTAKE, TREATMENT WORKS, AND PUMP-ING STATIONS, 1.5; PROCUREMENT OF WATER TREATMENT PLANT AND PUMPING PLANTS AND EQUIPMENT, 1.4; PROCUREMENT OF PIPES, FITTINGS, AND APPURTENANCES, 1.8; PROCUREMENT OF LIMITED OFFICIAL USE

LIMITED OFFICIAL USE

PAGE 02 MANILA 05370 02 OF 02 130719Z

WATER METER AND LEAKAGE CONTROL EQUIPMENT, 0.17; CONSULTANT SERVICES, 0.66; CONTINGENCIES, 0.46. IF THERE REMAINS ANY UNDISBURSED AMOUNT OF THE LOAN AFTER FINANCING AFOREMENTIONED COMPONENTS, SURPLUS WILL BE UTILIZED FOR PROCUREMENT OF ADDITIONAL PIPES, FITTINGS AND APPURTENANCES AND/OR FOR MEETING PART OF FOREX COST OF CONSTRUCTION OF SERVICE RESERVOIR. GOVT WILL PROVIDE REMAINING FOREX COMPONENT (I.E. UP TO \$0.8 MILLION) AND ALL LOCAL CURRENCY REQUIREMENT FROM OWN RESOURCES.

6. REVISED CONTRACT, REFLECTING NEED FOR ADDITIONAL CONSULTANT SERVICES RESULTING FROM PROPOSED REVISION OF SCOPE OF CONTRACT, WILL BE FURNISHED BANK FOR APPROVAL. ADDITIONAL CONSULTANT SERVICES WILL COVER REDESIGN OF WORKS AND EXTENSION OF CONSTRUCTION SERVICES TO JUNE 1979, WHICH IS EXPECTED COMPLETION DATE OF PROJECT.

7. BANK BELIEVES REVISED PROJECT IS VIABLE. ADB MANAGEMENT RECOMMENDS PROPOSED CHANGES IN SCOPE OF PROJECT AND ALLOCATION OF LOAN PROCEEDS ON UNDERSTANDING THAT LOAN AMOUNT REMAINS UNCHANGED AT \$6.0 MILLION. IN ABSENCE OF OBJECTION OR REQUEST FOR DISCUSSION BY APRIL 20, RECOMMENDATION WILL BE DEEMED TO HAVE BEEN APPROVED. USADB DOES NOT PLAN TO OBJECT.
SULLIVAN

LIMITED OFFICIAL USE

NNN

Message Attributes

Automatic Decaptioning: X
Capture Date: 01-Jan-1994 12:00:00 am
Channel Indicators: n/a
Current Classification: UNCLASSIFIED
Concepts: WATER, WATER SUPPLY SYSTEM, DEVELOPMENT LOANS, PROGRAMS (PROJECTS), LOANS
Control Number: n/a
Copy: SINGLE
Sent Date: 13-Apr-1977 12:00:00 am
Decaption Date: 01-Jan-1960 12:00:00 am
Decaption Note:
Disposition Action: RELEASED
Disposition Approved on Date:
Disposition Case Number: n/a
Disposition Comment: 25 YEAR REVIEW
Disposition Date: 22 May 2009
Disposition Event:
Disposition History: n/a
Disposition Reason:
Disposition Remarks:
Document Number: 1977MANILA05370
Document Source: CORE
Document Unique ID: 00
Drafter: n/a
Enclosure: DG ALTERED
Executive Order: N/A
Errors: N/A
Expiration:
Film Number: D770193-0462, D770127-0835
Format: TEL
From: MANILA
Handling Restrictions: n/a
Image Path:
ISecure: 1
Legacy Key: link1977/newtext/t19770462/aaaacbqo.tel
Line Count: 168
Litigation Code IDs:
Litigation Codes:
Litigation History:
Locator: TEXT ON-LINE, ON MICROFILM
Message ID: 0d5a35a6-c288-dd11-92da-001cc4696bcc
Office: ACTION TRSE
Original Classification: LIMITED OFFICIAL USE
Original Handling Restrictions: n/a
Original Previous Classification: n/a
Original Previous Handling Restrictions: n/a
Page Count: 4
Previous Channel Indicators: n/a
Previous Classification: LIMITED OFFICIAL USE
Previous Handling Restrictions: n/a
Reference: 74 MANILA 4163
Retention: 0
Review Action: RELEASED, APPROVED
Review Content Flags:
Review Date: 23-Feb-2005 12:00:00 am
Review Event:
Review Exemptions: n/a
Review Media Identifier:
Review Release Date: n/a
Review Release Event: n/a
Review Transfer Date:
Review Withdrawn Fields: n/a
SAS ID: 2822469
Secure: OPEN
Status: NATIVE
Subject: ADB LOAN FOR VIENTIANE (LAOS) WATER SUPPLY; REQUEST BY BORROWER TO CHANGE SCOPE OF PROJECT
TAGS: EAID, EFIN, LA, ADB
To: STATE
Type: TE
vdkgvwkey: odb://SAS/SAS.dbo.SAS_Docs/0d5a35a6-c288-dd11-92da-001cc4696bcc
Review Markings:
Margaret P. Grafeld
Declassified/Released
US Department of State
EO Systematic Review
22 May 2009
Markings: Margaret P. Grafeld Declassified/Released US Department of State EO Systematic Review 22 May 2009